
YouTrack: Board and Issues


Roman Vladimirovich Kutbeyev | SE-2404 | Project DIP | 24 October 2026

https://diabeticretinopathygrading.youtrack.cloud/agiles/204-1/current


01-board


YouTrack
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Agile boards / Diabetic Retinopathy Grading: Kanban Board
Filter cards on the board
New card
S
XL
TV
Backlog 3
Develop 0
Review 9 of 5 max WIP
Test 0
Staging 0
Done 2
14 cards
DIP-6 EDA: APTOS 2019 and IDRiD
Major Task 20 Oct
DIP-7 Meeting with the medical adviser
Major Task 20 Oct
DIP-13 Collect supervisor feedback
Normal Task 24 Oct
DIP-3 Literature review and source analysis
Major Task 17 Oct
DIP-4 Comparison of existing systems
Normal Task 19 Oct
DIP-5 Technology comparison
Normal Task 20 Oct
DIP-8 Requirements and acceptance criteria
Major Task 21 Oct
DIP-9 Diagrams: context, use case and components
Normal Task 22 Oct
DIP-10 Key workflow mockups
Normal Task 22 Oct
DIP-11 Verification and evaluation plan
Major Task 23 Oct
DIP-1 Repository structure and README
Major Task 13 Oct
DIP-2 Project proposal and scope
Major Task 14 Oct
Board owner: Roman Kutbeyev


01b-board-lower




02-DIP-1


YouTrack
Repository structure an...
Consistency review and...
Collect supervisor feed...
Project management an...
Verification and evaluat...
Projects / Diabetic Retinopathy Grading / Issues / DIP-1
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Repository structure and README
Deliverable: Private GitHub repository structured according to school requirements
Acceptance criteria:
src/, tests/, docs/, diagrams/ (sources + exports), notebooks/ and configs/ exist
README covers title, problem, users, outcomes, participants, scope, status and technologies
.gitignore excludes data, model weights and secrets; example configuration exists
ADR template in docs/adr/
Repository: https://github.com/lengway/diabetic-retinopathy-grading
Verified on 20 October 2026: structure, README, .gitignore, example configuration and ADR template are present. Original commit: https://github.com/lengway/diabetic-retinopathy-grading/commit/225dfa2118e2e36c82a579ad01c6a03a6a480b5f
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Done
Due Date
13 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


03-DIP-2


YouTrack
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Project proposal and sc...
Repository structure an...
Consistency review and...
Collect supervisor feed...
Project management an...
Projects / Diabetic Retinopathy Grading / Issues / DIP-2
Diabetic R...
Enter search request
New issue
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Project proposal and scope
Deliverable: docs/proposal.md, 1-2 pages
Acceptance criteria:
Title, participants, supervisor, problem, users, aim, objectives and expected outcomes
Explicit in-scope and out-of-scope items
Relevance figures supported by sources
PR merged into main
PR: https://github.com/lengway/diabetic-retinopathy-grading/pull/1
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Done
Due Date
14 Oct 2026
Boards
Diabetic Retinopathy Grading...


04-DIP-3


YouTrack
Literature review and s...
Project proposal and sc...
Repository structure an...
Consistency review and...
Collect supervisor feed...
Projects / Diabetic Retinopathy Grading / Issues / DIP-3
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Literature review and source analysis
Deliverable: docs/literature-review.md with source analysis table
Acceptance criteria:
At least 12 sources, including at least 8 scientific publications
Most sources from the last five years, plus foundational studies (ICDR, Gulshan 2016, Grad-CAM, etc.)
Working DOI / PubMed / arXiv link for each source
Analysis table: task, data, method, metrics, findings, limitations and project relevance
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/literature-review.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
17 Oct 2026
Boards
Diabetic Retinopathy Grading...
Activity settings
Write a comment, @mention people
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


05-DIP-4


YouTrack
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Comparison of existing ...
Literature review and s...
Project proposal and sc...
Repository structure an...
Consistency review and...
Projects / Diabetic Retinopathy Grading / Issues / DIP-4
Diabetic R...
Enter search request
New issue
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Comparison of existing systems
Deliverable: docs/systems-comparison.md
Acceptance criteria:
3-5 systems, including IDx-DR/LumineticsCore and EyeArt
6-10 comparison criteria
Claims supported by FDA documents, publications or manufacturer pages
Conclusions identify the project niche
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/systems-comparison.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
19 Oct 2026
Boards
Diabetic Retinopathy Grading...


06-DIP-5


YouTrack
Technology comparison
Comparison of existing ...
Literature review and s...
Project proposal and sc...
Repository structure an...
Projects / Diabetic Retinopathy Grading / Issues / DIP-5
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Technology comparison
Deliverable: docs/technology-comparison.md and key-decision ADRs
Acceptance criteria:
At least three key decisions: ML framework, model architecture, serving approach, etc.
2-3 alternatives per decision with comparison criteria
Decisions recorded in docs/adr/
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/technology-comparison.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
20 Oct 2026
Boards
Diabetic Retinopathy Grading...


07-DIP-6


YouTrack
EDA: APTOS 2019 and I...
Technology comparison
Comparison of existing ...
Literature review and s...
Project proposal and sc...
Projects / Diabetic Retinopathy Grading / Issues / DIP-6
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
EDA: APTOS 2019 and IDRiD
Deliverable: notebooks/01_eda.ipynb
Acceptance criteria:
Datasets downloaded locally; usage conditions recorded in docs/
Class distribution, resolutions and example images by grade
Image quality and imbalance observations in conclusions
Data not committed to Git
Status as of 20 October 2026
The data plan is in docs/data-plan.md. Datasets have not been downloaded and EDA has not been performed; acceptance criteria remain unmet.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Backlog
Due Date
20 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


08-DIP-7


YouTrack
Meeting with the medic...
EDA: APTOS 2019 and I...
Technology comparison
Comparison of existing ...
Literature review and s...
Projects / Diabetic Retinopathy Grading / Issues / DIP-7
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Meeting with the medical adviser
Deliverable: First meeting scheduled and held; minutes in docs/meetings/
Acceptance criteria:
Discuss clinical requirements, referral criteria and common screening errors
Record distinguishes established facts from assumptions
First of 3-5 interviews supporting evidence of relevance
Status as of 20 October 2026
Desk research and an interview template are prepared. No confirmed interviews have taken place; acceptance criteria remain unmet.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Backlog
Due Date
20 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


09-DIP-8


YouTrack
Requirements and acce...
Meeting with the medic...
EDA: APTOS 2019 and I...
Technology comparison
Comparison of existing ...
Projects / Diabetic Retinopathy Grading / Issues / DIP-8
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Requirements and acceptance criteria
Deliverable: docs/requirements.md
Acceptance criteria:
Functional and non-functional requirements
MoSCoW priorities
Testable acceptance criterion for every requirement
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/requirements.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
21 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


10-DIP-9


YouTrack
Diagrams: context, use ...
Requirements and acce...
Meeting with the medic...
EDA: APTOS 2019 and I...
Technology comparison
Projects / Diabetic Retinopathy Grading / Issues / DIP-9
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 4 minutes ago
Visible to issue readers
1
Diagrams: context, use case and components
Deliverable: Editable sources in diagrams/src/; exports in diagrams/export/
Acceptance criteria:
Draft System Context, Use Case and Component diagrams
Editable PlantUML/Mermaid sources
PNG/SVG exports
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/architecture.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
22 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


11-DIP-10


YouTrack
Key workflow mockups
Diagrams: context, use ...
Requirements and acce...
Meeting with the medic...
EDA: APTOS 2019 and I...
Projects / Diabetic Retinopathy Grading / Issues / DIP-10
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Key workflow mockups
Deliverable: Mockups in docs/ux/
Acceptance criteria:
Upload-to-result workflow: grade, confidence, heatmap and recommendation
Error / unsuitable-image screen
2-3 screens
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/ux/README.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
22 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse


12-DIP-11


YouTrack
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Verification and evaluat...
Key workflow mockups
Diagrams: context, use ...
Requirements and acce...
Meeting with the medic...
Projects / Diabetic Retinopathy Grading / Issues / DIP-11
Diabetic R...
Enter search request
New issue
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Verification and evaluation plan
Deliverable: docs/verification-plan.md
Acceptance criteria:
Metrics: QWK, AUC, sensitivity at fixed specificity, ECE
Leakage-free split; external IDRiD / Messidor-2 evaluation
Comparison baseline and measurement conditions
Service test plan
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/verification-plan.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
23 Oct 2026
Boards
Diabetic Retinopathy Grading...


13-DIP-12


YouTrack
Project management an...
Verification and evaluat...
Key workflow mockups
Diagrams: context, use ...
Requirements and acce...
Projects / Diabetic Retinopathy Grading / Issues / DIP-12
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Project management and risks
Deliverable: docs/project-management.md
Acceptance criteria:
Milestones and schedule through defence
Risk register with likelihood, impact and mitigation
Dependencies: data, GPU and adviser
YouTrack links and Git workflow
Status as of 20 October 2026
Draft deliverable prepared for review: https://github.com/lengway/diabetic-retinopathy-grading/blob/codex/DIP-14-approbation-package/docs/project-management.md .
Review indicates a prepared document, not supervisor approval or implementation of the proposed service.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
23 Oct 2026
Boards
Diabetic Retinopathy Grading...
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse

14-DIP-13


YouTrack
Collect supervisor feed...
Project management an...
Verification and evaluat...
Key workflow mockups
Diagrams: context, use ...
Projects / Diabetic Retinopathy Grading / Issues / DIP-13
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Created by Roman Kutbeyev 11 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Collect supervisor feedback
Deliverable: docs/supervisor-feedback.md
Acceptance criteria:
Supervisor feedback on key deliverables
Action for each comment, with commit/PR link
Status as of 20 October 2026
According to the student, no new supervisor comments have been received. docs/supervisor-feedback.md records the missing review; the task remains open.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Inward mentions 1
Add links
DIP-14 Consistency review and final package for 24 October
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Normal
Type
Task
Assignee
Roman Kutbeyev
Stage
Backlog
Due Date
24 Oct 2026
Boards
Diabetic Retinopathy Grading...

15-DIP-14


YouTrack
Consistency review and...
Collect supervisor feed...
Project management an...
Verification and evaluat...
Key workflow mockups
Projects / Diabetic Retinopathy Grading / Issues / DIP-14
Diabetic R...
Enter search request
New issue
Issues
Dashboards
Agile Boards
Reports
Projects
Knowledge Base
Gantt Charts
Whiteboards
Create
Administration
Help
Notifications
Roman Kutbeyev
Collapse
Created by Roman Kutbeyev 10 days ago
Updated by Roman Kutbeyev 5 minutes ago
Visible to issue readers
1
Consistency review and final package for 24 October
Deliverable: Reviewed package for the 24 October checkpoint
Acceptance criteria:
Proposal, requirements, architecture, mockups, technologies and verification plan are consistent
README and docs/README.md link all documents
Supervisor feedback addressed (DIP-13)
Package issues closed or rescheduled with an explanatory comment
Status as of 20 October 2026
Working package: https://github.com/lengway/diabetic-retinopathy-grading/pull/4 . All 11 sections are present. Interviews, EDA, new feedback and committee access verification remain open; the form has not been submitted.
Materials for review: https://github.com/lengway/diabetic-retinopathy-grading/pull/4
Items mentioned here 1
Add links
DIP-13 Collect supervisor feedback
Activity settings
Write a comment, @mention people
Project
Diabetic Retinopathy Grading
Priority
Major
Type
Task
Assignee
Roman Kutbeyev
Stage
Review
Due Date
24 Oct 2026
Boards
Diabetic Retinopathy Grading...